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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

University of Kentucky

08/02/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-3(July)

Project Manager:

Postsecondary Education Cabinet/University of Kentucky

Renovate and Upgrade Commonwealth Stadium Fayette Awaiting Initiation by AgencyOther

Clark, DallProject Manager:

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth) Fayette Complete/Closed OutBienenial Budget 100 01/14/02 11/11/02

Basketball Practice Facility Fayette Combined Authorities2004-2006

Biological/Pharmaceutical Complex (combined auth) Fayette Complete/In Warranty2004-2006 100 12/31/09 12/02/09*

Building Connectors II Fayette Combined Authorities2000-2002

Construct Baseball Stadium and Clubhouse Fayette Awaiting Initiation by Agency2008-2010

Construct Biological/Pharmaceutical Complex - Ph II Fayette Combined Authorities2006-2008*

Construct Cancer Education Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Cancer Treatment Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Children's Garden (Arboretum) Fayette In ConstructionCPBOC-8/01/09 71 10/15/10

Construct College of Medicine - Hospital Offices Fayette Awaiting Initiation by Agency2008-2010

Construct Equine Campus Fayette In Construction2008-2010 80 10/15/10

Comments: This project consists out of 2 sub-projects:
1.  Mare Reproductive Biology program:  In construction 80% complete
2.  Stallion Research Facility  - Design/Phase A

Construct Facilities Storage Building Fayette Awaiting Initiation by Agency2008-2010
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Construct Facilities Support Building - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Golf Practice Area Fayette Awaiting Initiation by Agency2008-2010

Construct Hall of Fame Plaza Fayette Awaiting Initiation by Agency2008-2010

Construct Horticultural Research and Education Fayette Complete/Not Closed Out2004-2006 100 07/04/07 06/01/07

Construct Library Depository Facility Fayette Awaiting Initiation by Agency2008-2010

Construct Medical Center Physical Plant Building Fayette Awaiting Initiation by Agency2008-2010

Construct Multi-Purpose Room/Stadium Kitchen Facility Fayette Awaiting Initiation by Agency2008-2010

Construct Parking Structure #9 Fayette Awaiting Initiation by Agency2008-2010

Construct Patient Care Facility - Hospital  (combined 
auth)

Fayette Multiple Subprojects2002-2004

Construct Patient Care Facility - Hospital (subproject 1 
- Huguelet Drive Extension)

Fayette Complete/Not Closed Out2002-2004 100 12/11/06 11/21/06

Construct Patient Care Facility - Hospital (subproject 2 
- Parking Garage)

Fayette Complete/Not Closed Out2002-2004 100 03/29/08 07/08/08

Construct Patient Care Facility - Hospital (subproject 3 
- Cooling Plant #1)

Fayette Complete/Not Closed Out2002-2004 100 07/31/07 07/31/07

Construct Patient Care Facility - Hospital (subproject 4 
- Central Utilities Plant Expansion)

Fayette Complete/Not Closed Out2002-2004 100 10/23/08 01/30/09

Construct Patient Care Facility - Hospital (subproject 5 
- Building)

Fayette In Construction2002-2004 83 03/11/11

Construct Patient Care Facility II - Hospital Fayette Combined Authorities2006-2008

Construct Physicians Services Facilities - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Remote Cancer Clinic - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Stadium Suite Addition Fayette Awaiting Initiation by Agency2008-2010
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Construct Student Health Facility Fayette Complete/Not Closed Out2004-2006 100 04/29/08 05/15/08

Construct the Center for Applied Energy Research 
Laborary #2 (CAER)

Fayette Design/Phase BCPBOC-3/01/10

Construct Track and Field Facility Fayette Awaiting Initiation by Agency2008-2010

Construct/Purchase Good Samaritan Medical Office 
Building

Fayette Awaiting Initiation by Agency2008-2010

Construct/Renovate Imaging Services - Kentucky Clinic Fayette Awaiting Initiation by Agency2008-2010

Convert Hunt Morgan Space to Class Lab Fayette Complete/In Warranty2008-2010 100 10/27/09 10/27/09

Convert Taylor Education Space to Offices and Classroom Fayette Awaiting Initiation by Agency2008-2010

Cooling #3 to Limestone Street Chiller Water Piping Fayette Combined Authorities1998-2000

Design Patient Bed Tower Fayette Combined Authorities2002-2004

Design Student Center Expansion/Renovation Fayette Awaiting Initiation by Agency2008-2010

Equine Isolation Facility Fayette Complete/Not Closed OutCPBOC-6/01/07 100 05/01/08 08/01/08

Expand & Upgrade Livestock Disease Diag. Center 
(combined auth)

Fayette In Construction2004-2006 84 12/01/10*

Expand and Renovate W. Kentucky Robinson Station Caldwell Awaiting Initiation by Agency2008-2010

Expand and Upgrade LDDC Phase II Fayette Awaiting Initiation by Agency2008-2010*

Expand CAER Laboratories Fayette Awaiting Initiation by Agency2008-2010

Expand Chemistry-Physics Building - Design Fayette Complete/Closed Out2006-2008 100 12/23/08 12/23/08

Expand Coldstream Research Campus Fayette Complete/In Warranty2008-2010 100 06/15/10 06/15/10

Expand CRMS and Raymond Civil Engineering Building Fayette Awaiting Initiation by Agency2008-2010

Page 3 of 9



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

University of Kentucky

08/02/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-3(July)

Expand Emergency Services - Hospital Fayette Awaiting Initiation by Agency2006-2008

Expand KGS Well Sample and Core Repository Fayette Awaiting Initiation by Agency2008-2010

Expand Patient Care Facility - Hospital Phase III Fayette Awaiting Initiation by Agency2008-2010

Expand Pence Hall Fayette Awaiting Initiation by Agency2008-2010

Expand Plant Capacity Infrastructure - Design Fayette Combined Authorities2006-2008

Expand/ Renovate Ambulatory Care Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Expand/Construct Parking Structure - Hospital Fayette Awaiting Initiation by Agency2008-2010

Expand/Renovate Kentucky Clinic - Hospital Fayette Complete/Not Closed Out2008-2010 100 05/11/09 05/26/09

Fit-Up 4th Floor BBSRB Fayette Complete/Not Closed Out2004-2006 100 08/16/07 09/20/07

Fit-up Education Space in Health Science Building Fayette Complete/Closed Out2006-2008 100 10/10/08 11/13/08

Fit-up Gill Building Ground Floor - Hospital Fayette Complete/Closed Out2006-2008 100 10/21/08 11/21/08

Improve Central Heating Plant Fayette Combined Authorities2006-2008

Improve Life Safety Project Pool 1 Fayette Awaiting Initiation by Agency2008-2010

Install Emergency Generator Computing Facility Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Campus Infrastructure Upgrade Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Data Center Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Digital Village Building 2 Fayette In Construction2008-2010 53 12/13/10

Lease-Purchase New Housing Fayette Awaiting Initiation by Agency2008-2010
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Lease-Purchase Pollution Controls Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Remote Site Fiber Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Student Center Bookstore Facility Fayette Complete/Closed Out2006-2008 100 12/08/08 12/08/08

Purchase Furniture and Equipment - Patient Care Facility Fayette Combined Authorities2006-2008

Relocate and Expand Dentistry Faculty Practice Fayette Awaiting Initiation by Agency2008-2010

Relocate Greenhouses Fayette Awaiting Initiation by Agency2008-2010

Renovate 4-H Camps Multi Design/Phase C2008-2010

Comments: Multiple sub-projects in multiple locations

Renovate Blazer Hall Cafeteria Fayette Awaiting Initiation by Agency2008-2010

Renovate Central Computing Facility Fayette Complete/In Warranty2008-2010 100 06/10/10 06/10/10

Renovate Central Vivarium Fayette Complete/Not Closed Out2006-2008 100 04/08/09 04/08/09

Renovate Dentistry Class Lab Fayette Awaiting Initiation by Agency2008-2010

Renovate Dentistry Clinic in Kentucky Clinic Fayette Awaiting Initiation by Agency2008-2010

Renovate Diagnostic Treatment Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Fourth Floor Sanders-Brown Center on Aging 
project

Fayette Design/Phase BCPBOC-3/01/10

Renovate Funkhouser Tower Fayette Awaiting Initiation by Agency2008-2010

Renovate King Library South - 1962 Section Fayette Awaiting Initiation by Agency2008-2010

Renovate King Library South - 1962 Section (combined 
auth)

Fayette Complete/Not Closed Out2006-2008 100 11/09/08 12/19/08
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Renovate Kitchen - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Koinonia House Fayette Complete/In Warranty2008-2010 100 11/29/09 01/06/10

Renovate Memorial Coliseum Seating Area Fayette Awaiting Initiation by Agency2008-2010

Renovate Mineral Industries Building Fayette Awaiting Initiation by Agency2008-2010

Renovate Nursing Building Fayette Awarding Contract2008-2010

Renovate Office Space in Funkhouser Fayette Awaiting Initiation by Agency2008-2010

Renovate Old Pharmacy Building for Biology, Design Fayette Awaiting Initiation by Agency2008-2010

Renovate Parking Structure #3 - Hospital Fayette In Construction2008-2010 29 09/19/10

Renovate Reynolds Building, Phase 1 Fayette Awaiting Initiation by Agency2008-2010

Renovate Samaritan Clinical Facility Fayette Multiple SubprojectsOther

Renovate Samaritan Clinical Facility (subproject:  Other 
Critical Repairs)

Fayette Complete/In WarrantyOther 100 05/10/10 05/10/10

Renovate Samaritan Clinical Facility (subproject:  
Relocate Endoscopy)

Fayette OtherOther

Comments: Pending funds

Renovate Samaritan Clinical Facility (subproject:  
Renovate 4th Floor Critical Care Unit)

Fayette Complete/Closed OutOther 100 11/13/08 11/13/08

Renovate Samaritan Clinical Facility (subproject:  
Replace Emergency Generators & Fire Pump)

Fayette In ConstructionOther 99 07/09/10

Renovate Slone Building, Phase I Fayette Awaiting Initiation by Agency2008-2010

Renovate Soccer Press Box/Seating Addition Fayette Awaiting Initiation by Agency2008-2010

Renovate Space in McVey Hall Fayette Awaiting Initiation by Agency2008-2010
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Renovate Student Center Food Court Fayette Awaiting Initiation by Agency2008-2010

Renovate Teaching Space in the Chemistry/Physics 
Building

Fayette Awaiting Initiation by Agency2008-2010

Renovate Teaching Space in the Funkhouser Building Fayette Awaiting Initiation by Agency2008-2010

Renovate the Nutter Training Center Football Meeting 
Rooms

Fayette Complete/In WarrantyCPBOC-11/01/09 100 03/16/10 03/16/10

Renovate Third Floor Little Library Fayette In Construction2008-2010 22 10/01/10

Renovate Vivarium in Central DLAR Facility Phase II Fayette Awaiting Initiation by Agency2008-2010

Renovate/Expand DLAR Quarantine Facility Spindletop Fayette Awaiting Initiation by Agency2008-2010

Renovate/Expand the Center for Applied Energy Research Fayette Design/Phase BOther*

Comments: Multi-phased project:
Construct Mineral Process Lab Building - 100% complete
Construct a shell of the facility to house the Fisher-Tropsch refinery - Design/Phase B

Renovate/Upgrade Hospital Facilities Fayette Awaiting Initiation by Agency2008-2010

Repair Stadium Structure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade and Expand Central Plants I Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Electrical Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Elevator Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Mechanical Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Shell Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Systems - Hospital Fayette In Construction2008-2010 75 02/16/11

Comments: Elevator upgrade for the KY Clinic
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Repair, Upgrade, Improve Civil/Site Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Electrical Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Mechanical Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Replace Cooling Plant Chillers Fayette Combined Authorities2006-2008

Replace Steam and Condensate Pipe Fayette Complete/In Warranty2002-2004 100 10/31/09 10/31/09

Replace Steam and Condensate Pipe Fayette Awaiting Initiation by Agency2006-2008

Replace Steam Line Lime Tunnel - POT Tunnel Fayette Awaiting Initiation by Agency2006-2008

Replace Three Elevators MI King South Fayette Combined Authorities2006-2008

Replace Wildcat Lodge Student Housing project Fayette Design/Phase CCPBOC-11/01/09

Sanitary Sewer Expansion/Underground Utilities Expansion 
and Replacement

Fayette Awaiting Initiation by Agency2008-2010

Steamline Expansion - Rose St Fayette Combined Authorities1998-2000

Student Housing Facility Fayette Complete/Not Closed Out2002-2004 100 04/06/06 08/08/05

Upgrade Cancer Center Radiologic Facility - Hospital Fayette Complete/In Warranty2006-2008 100 07/07/09 07/01/09

Upgrade Clinical Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Critical Care Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Fume Hoods TH Morgan - Life Safety Fayette Complete/Closed Out2006-2008 100 07/31/08 07/31/08

Upgrade Reynolds Building Fayette Awaiting Initiation by Agency2008-2010

Upgrade Support Services - Hospital Fayette Awaiting Initiation by Agency2008-2010
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Upgrade Surgical Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade, Renovate, Improve, or Expand Research Labs Fayette In Construction2008-2010 76 08/19/10

Comments: Multiple projects:  
2302.0 Renovate Research Labs in Chemistry/Physics Building: In construction - 76% complete
2314.0 Fit-up 4th & 5th Floor New College of Pharmacy:  Design/Phase C

Utility System Upgrade III Fayette Combined Authorities1998-2000

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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